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Reporting Month:  APRIL-2006

CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 86.5     4,172.1     1,725.3     1,656.9     (2,446.7)    68.5          78,486.9   72,550.6   72,099.5   (5,936.3)    451.1        0.924        1.006        83,914.5   84,264.5   (349.9)       
1.1 Technical Equipment 42.7     2,828.3     1,151.3     1,224.0     (1,677.0)    (72.7)         12,801.2   7,442.8     6,878.7     (5,358.4)    564.1        0.581        1.082        17,420.0   16,990.7   429.3        
1.1.1 Imaging and Manipulation 21.3     764.2        45.1          51.3          (719.1)       (6.2)           1,653.4     827.7        641.8        (825.7)       185.9        0.501        1.290        3,886.4     3,724.1     162.3        
1.1.2 Nanofabrication 40.1     1,396.6     734.2        744.9        (662.4)       (10.6)         5,287.6     2,468.7     2,421.9     (2,818.9)    46.8          0.467        1.019        6,158.3     6,149.9     8.4             
1.1.3 Theory 67.3     -            -            0.2             -            (0.2)           768.6        517.3        579.6        (251.3)       (62.2)         0.673        0.893        768.6        836.8        (68.2)         
1.1.4 Inorganic Nanostructures 17.1     -            145.4        117.5        145.4        27.9          632.2        356.4        206.3        (275.7)       150.1        0.564        1.728        2,082.2     1,943.7     138.5        
1.1.5 Biological Nanostructures 79.9     -            92.8          113.7        92.8          (20.8)         1,182.8     945.3        869.3        (237.5)       76.0          0.799        1.087        1,182.8     1,113.4     69.4          
1.1.6 Organic Nanostructures 70.0     660.5        117.4        115.4        (543.2)       2.0             2,378.4     1,665.9     1,454.2     (712.6)       211.7        0.700        1.146        2,378.4     2,181.5     196.9        
1.1.7 General Use Equipment 60.0     -            9.4             27.1          9.4             (17.7)         690.1        453.3        437.7        (236.7)       15.6          0.657        1.036        755.1        744.4        10.7          
1.1.8 Technical Equip Mgmt 100.0  6.9             6.9             53.9          -            (47.0)         208.2        208.2        267.9        -            (59.7)         1.000        0.777        208.2        296.9        (88.7)         
1.2 Conventional Facilities 98.1     1,286.3     515.1        320.5        (771.2)       194.5        58,049.2   57,612.1   57,652.9   (437.1)       (40.8)         0.992        0.999        58,745.2   59,290.5   (545.3)       
1.2.1 Engineering Design 100.0  -            -            -            -            -            5,002.8     5,002.8     5,002.8     -            -            1.000        1.000        5,002.8     5,002.8     0.1             
1.2.1.1 A/E Title 1 100.0  -            -            -            -            -            1,741.7     1,741.7     1,741.7     -            -            1.000        1.000        1,741.7     1,741.7     -            
1.2.1.2 A/E Title 2 100.0  -            -            -            -            -            2,862.9     2,862.9     2,862.8     -            -            1.000        1.000        2,862.9     2,862.8     0.1             
1.2.1.3 LBNL Title 1 (LOE) 100.0  -            -            -            -            -            168.8        168.8        168.8        -            -            1.000        1.000        168.8        168.8        -            
1.2.1.4 LBNL Title 2 (LOE) 100.0  -            -            -            -            -            229.5        229.5        229.5        -            -            1.000        1.000        229.5        229.5        -            
1.2.2 Construction 97.9     1,286.3     515.1        320.5        (771.2)       194.5        53,046.4   52,609.3   52,650.1   (437.1)       (40.8)         0.992        0.999        53,742.4   54,287.7   (545.3)       
1.2.2.1 Construction Subcontract 99.5     877.0        397.1        179.8        (479.9)       217.3        51,308.3   51,728.7   51,728.7   420.4        -            1.008        1.000        51,971.2   52,479.9   (508.7)       
1.2.2.2 LBNL Construction 73.6     79.2          25.6          46.8          (53.5)         (21.1)         1,028.0     781.2        818.8        (246.8)       (37.6)         0.760        0.954        1,061.0     1,096.9     (35.9)         
1.2.2.3 Furniture 14.0     330.1        92.3          93.9          (237.8)       (1.6)           710.1        99.4          102.6        (610.7)       (3.2)           0.140        0.969        710.1        710.9        (0.8)           
1.3 Project Integration 97.0     19.0          19.2          45.9          0.1             (26.7)         6,336.5     6,252.6     6,476.2     (83.8)         (223.6)       0.987        0.965        6,449.4     6,683.3     (233.9)       
1.3.1 Project Director 96.7     4.8             4.8             1.5             -            3.3             691.1        691.1        714.1        -            (23.0)         1.000        0.968        715.0        738.0        (23.0)         
1.3.2 Construction Management 98.0     6.3             6.3             13.3          -            (7.0)           1,565.0     1,565.0     1,631.4     -            (66.4)         1.000        0.959        1,596.5     1,674.1     (77.6)         
1.3.2.1 CM Contractor 100.0  -            -            -            -            -            422.5        422.5        422.5        -            -            1.000        1.000        422.5        422.5        -            
1.3.2.2 LBL Constr. Management 97.3     6.3             6.3             13.3          -            (7.0)           1,142.5     1,142.5     1,208.9     -            (66.4)         1.000        0.945        1,174.0     1,251.6     (77.6)         
1.3.3 Construction Support 96.4     7.9             8.1             25.6          0.2             (17.5)         2,141.7     2,120.9     2,142.1     (20.8)         (21.2)         0.990        0.990        2,199.2     2,223.0     (23.8)         
1.3.3.1 Inspection 100.0  -            -            15.0          -            (15.0)         504.7        504.7        505.5        -            (0.8)           1.000        0.998        504.7        510.5        (5.8)           
1.3.3.2 Administration 90.1     4.9             4.9             3.1             -            1.8             361.0        361.0        382.4        -            (21.4)         1.000        0.944        400.5        421.9        (21.4)         
1.3.3.3 Consultants, Testing & Safety 100.0  -            -            0.5             -            (0.5)           976.1        976.1        975.4        -            0.8             1.000        1.001        976.1        972.5        3.6             
1.3.3.4 Travel/S&E 87.8     3.0             3.2             7.0             0.2             (3.8)           299.9        279.0        278.9        (20.8)         0.2             0.930        1.001        317.9        318.1        (0.2)           
1.3.4 Title 3 Services 96.8     -            -            5.5             -            (5.5)           1,938.7     1,875.7     1,988.6     (63.0)         (112.9)       0.968        0.943        1,938.7     2,048.2     (109.5)       
1.3.4.1 A/E Title 3 96.0     -            -            -            -            -            1,583.1     1,520.2     1,534.6     (63.0)         (14.5)         0.960        0.991        1,583.1     1,594.2     (11.1)         
1.3.4.2 LBNL Title 3 100.0  -            -            5.5             -            (5.5)           355.5        355.5        454.0        -            (98.5)         1.000        0.783        355.5        454.0        (98.5)         
1.4 OPC (Operating Funds) 95.6     38.5          39.9          66.5          1.4             (26.6)         1,300.0     1,243.1     1,091.7     (56.9)         151.4        0.956        1.139        1,300.0     1,300.0     -            
1.4.1 Preliminary Costs 100.0  -            -            -            -            -            920.0        920.0        920.0        -            -            1.000        1.000        920.0        920.0        -            
1.4.2 Building Comm & start up 95.3     -            21.4          22.8          21.4          (1.4)           226.0        215.3        107.3        (10.7)         107.9        0.953        2.005        226.0        226.0        -            
1.4.3 Tech Equip Test&Accept 70.0     38.5          18.5          43.7          (20.0)         (25.2)         154.0        107.8        64.4          (46.2)         43.4          0.700        1.675        154.0        154.0        -            

Contingency 989.4        

TOTAL 84,903.9   

Note:  Data is a copy&paste directly from wInsight
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